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1. Field – No work on site by FWI, MCM continues to off haul beams and other material from the jobsite. 
2. ISD Meeting – (Ade, Deanna) – The Department’s contractor, Cadre Design, has a complete ISD model of the 

bent caps and hinge for the bridge.  This model incorporated all of the lessons learned from the first OTD 
contract in addition to the Yerba Buena Island Transition Structures.  The model did not incorporate information 
from the as-built high definition scan performed by the Culver Group.  The point file will be provided to Cadre 
next Friday. 

3. Asked Ade about the two end stressing that was being proposed by Mohan, AECOM, at the bent caps.  
Currently, the plans show one end stressing but a new CCO sheet has revised this to two end.  Forwarded 
email from Mohan to Ade. 

4. Temporary Bikepath – (Ade, Deanna) – brief discussion on the need to have the design finalized for fabrication 
and test fit-up on site.  Since this work has not been formally presented to MCM, this work may be transferred to 
FWI.   

5. Meeting on CCO billing issues for the Oakland Touchdown Detour contract.  Will have Reza Shirazi assist in 
verifying staff who worked on site for this project versus the hotel billing charges. 

6. Steve Margaris, OSD-OE, verified that there is no issue with the Special Provisions Piling section. What 
Construction interpreted as a duplicate specification was intentional to address steel and concrete pile driving 
system submittals.   

7. Requested more detailed quantity takeoffs for the Structures RE Pending File.  Hasan El-Natur, OSD, called 
and indicated that these request should go directly through AECOM rather than Structures OE. 

8. Reviewed and commented upon the plate detail to be used to close off the gap between the existing bridge rail 
and curb and new K-Rail by E29-1.   


